Dr. Soos Pediatric Facility	January			Febuary							Febuary							Febuary							Febuary							March						
	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7
	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Perry Construction																																					
Finish Grading around Building																																					
Duncan Mceachern																																					
Interior Trim (crown at dr offices)																																					
Hardware and specialty installation																																					
Install Chair Rail in exam rooms																																					
Everett Brothers																																					
Set Fixtures in Bathrooms																																					
Sinks in Cabinets																																					
Speir Electrical																																					
Permanent power to building																																					
Pull main service cable																																					
Install Can Lights at Drive Thru Soffit																																					
Install Exterior Building Lighting																																					
Install Lay In Lighting																																					
Electrical Trim Out																																					
Middle Georgia Mechanical																																					
Install Condensing Units																																					
Drops and Diffusers																																					
Rightway Drywall																																					
Framing ACT																																					
Zeigler																																					
First Coat Color																																					
Final Finish Coat																																					
Rescom																																					
Procure Cabinets																																					
Cabinet Installation (2 week activity)																																					
Handy Andy Flooring																																					
Hard Tile Installation																																					
VCT Installation (week and a half)																																					
Carpet Installation (2nd Week in March)																																					
David Fair																																					
Form and Pour Sidewalks																																					
Billy Mckinnon																																					
Irrigation and Landscaping Installation																																					