Parks Nursing/Health Sciences

	February							February							February						
	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
GARBUTT CONSTRUCTION																					
INSTALL MDF PANELS @ MEZZANINE LOFT																					
HANG DOORS @ PARKS & HHS(temporary)																					
HARDWARE DOORS @ PARKS & HHS																					
EXTERIOR SIDEWALKS (weather dependent)																					
CLEAN REMAINING LAMAR BRICKWORK																					
ELEVATOR CHECK LIST INSPECTION																					
GSFIC INSPECTION FIRE ALARM INSPECTION(CHRIS & GLENDA TO COMPLETE)																					
PRE-PUNCH LIST INSPECTION																					
FINAL CLEAN UP interior																					
FINAL INSPECTION																					
STUCCO CHANGE @ FRONT OF HS																					
FINAL CLEANUP OF CRAWL SPACE PARKS																					
FINAL EXTERIOR CLEAN UP																					
100% FIRE MARSHALL INSPECTION																					
PYLES PLUMBING & HEATING																					
WORK @ MOPSINKS																					
QBT																					
EXTERIOR RAILS(NEED TO CONFIRM WITH CHRIS)																					
MACON POWER																					
LOOKING FOR GROUND ISSUE @ HS CORRIDOR(FIRE ALARM ISSUE)																					
INSTALL LIGHT FIXTURES @ HHS (INTERIOR WALL SCONCES @ STAIR)																					
ROUGH-IN FOR EXTERIOR POLE LIGHTS (EXTERIOR CHANGE ORDER)																					
INSTALL EXTERIOR WALL SCONCES @ HS(2 ea by change order)																					
FIRE ALARM STARTUP & CHECKOUT																					
PANEL SCHEDULES																					
DELIVER ALL CLOSEOUT DOCUMENTS																					
RESOLVE LIGHTING FIXTURE @ CORRIDOR @ 1ST FLOOR @ PARKS																					
CONFIRM OR RESOLVE DISCONNECT AT HHS IN FUTURE SPACE																					
WIRE CONNECTION OF HEAT TRACE @ PARKS																					
MOCK																					
FINAL HVAC CLEANING(INTERIOR)																					
VAV CEILING LOCATOR LABELING																					
FINAL CLOSEOUT DOCS & T&B REPORT																					
REPLACE HOT WATER COIL @ VAV 6-6 @ HHS																					
CLEAN EXTERIOR OF HVAC EQUIPMENT																					
RUN ERNEST'S PUNCH LIST																					
DELTA FIRE PROTECTION																					
CHECK AND INSTALL ALL ESCUTCHEONS(PACKING @ INSP. RISER)																					
INSTALL SPR. RISERSTAND SUPPORT IN MECH. @ PARKS & HHS																					
RSG(CONFIRM ALL WITH BENNIE!)																					
PUNCH LIST FROM ERNEST																					
APPLING BROTHERS																					
MISC. SITE & FINE GRADING																					
SURBER BARBER																					
ANSWER ON ENERGY CONSERVATION ISSUE FOR LIGHTING CONTROLS																					
SCS Paint																					
EXTERIOR PAINT @ HHS																					
PAINT RAILS, STRINGERS AND BARS @ PARKS STAIRWELLS																					
WALL PAINTING 3RD FLOOR GYM(northside)Guarantee by Lorenzo)																					
STAIRWELLS @ HHS ON ALL FLOORS																					
REMAINING 3RD FLR HHS PAINTING(guarantee by Lorenzo)BUT NOT MEZZ.																					
TOUCH-UP PARKS(INTERIOR)																					
EXTERIOR HANDRAILS																					
PAINT BATHROOMS @ HHS																					
BASE @ SOUTHSIDE OF GYM																					
MOISTURE CONTROL																					
THYSEN-KRUP																					
LOOSE ENDS BEFORE INSPECTION																					
L E SCHWARTZ																					
SHENANDOAH																					
SLEET																					
TUCKPOINTING, PATCHING AND BRICK CLEANING																					
DUBLIN GLASS(NEED CONFIRMATION FROM BRIAN!!)																					
INSTALL GLASS & MIRRORS @ HHS																					
OCONEE FLOORING																					
TREADS AND RISERS ON BOTH BUILDINGS(TOP TREAD, EAST END @ PARKS LOOSE)																					
OCONEE PUNCH LIST(ERNEST)																					
CABINETS BY DESIGN																					
INSTALL CABINETS HHS NURSING SKILLS FRONT DESK																					
MCKINNON LANDSCAPING																					
LANDSCAPING PORTION OF CO(WEATHER PERMITTING)																					