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GARBUTT CONSTRUCTION COMPANY
MISC ODDS & ENDS
PROCURE WINDOW BLINDS
INSTALL 2ND FLOOR OFFICE BLINDS
ISM
RIGHTWAY DRYWALL
MOISTURE CONTROL
MOCK PLUMBING & MECHANICAL
PYLES PLUMBING
MACON POWER
SERVICE & TIE-IN FOR THEATRE LIGHT STRIPS ???
TIE-IN @ THEATRE DIMMING PANEL ???
BATES ROOFING
JONES AUTOMATIC
WYATT SIGN COMPANY
REFURBISH MARQUIS SIGN(AFTER MARQUIS PAINT)
A T LONG AND SONS
PAINT MARQUIS SIGN
INSIDE TOUCH-UP(WEEK AFTER CHRISTMAS)
STAINING BB THEATRE FLOOR & FINAL COAT  ???
CARPET SHOP
SAND BBT FLOOR
CLEAN CEREMIC TILE FLOOR @ FRONT ENTRANCE

DUBLIN GLASS
CHANGE GLASS @ TICKET BOOTH
PUNCH ITEMS FROM TRACY & MARK
THYSEN-KRUPP
PROCURE FREIGHT ELEVATOR CAGE
INSTALL FREIGHT ELEVATOR CAGE F

AILES MILWORK I

PERRY CONSTRUCTION A

GARY COBB L

INSTALL DOORS AND HARDWARE  
D H PACE
PROCURE C O HARDWARE
GEORGIA COLLEGE & STATE UNIVERSITY
APPROVE THEATRICAL LIGHTING PACKAGE

CUSTOM MEDIA
INSTALL LIGHTS @ THEATRE PIPE GRID  (2 WKS?) P

PROCURE DIMMING PANELS ?????
PROCURE LIGHT THEATRICAL LIGHT STRIPS  ????
HOME EXTERIORS
LAWN PRO
FINISH GRADING OF LANDSCAPE AREAS
ALLGOOD
FINAL CLEANUP
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 BOOKSTORE & BLACKBOX
January February


