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CURTAIN WALL REMEDY
1000 REMOVE CWALLS @ 3RD FLR, E WING 1 0 24FEB10 A 25FEB10 A
1002 PREP CWALL OPENINGS @ 3RD FLR, E 1 0 25FEB10 A 26FEB10 A
1003 MODIFY CURTAIN WALL E WING 1 0 25FEB10 A 26FEB10 A
1034 PREP LARGE CWALL OPENINGS @ E 2 0 25FEB10 A 04MAR10
1036 MODIFY LARGE CWALLS @ E WING 1 0 25FEB10 A 01MAR10
1004 INSTALL CWALLS @ 3RD FLR, E WING 1 0 26FEB10 A 27FEB10 A
1006 REMOVE CWALLS @ 3RD FLR, E WING 1 0 26FEB10 A 27FEB10 A
1010 MODIFY CWALL E WING, NORTH 1 0 27FEB10 A 27FEB10 A
1012 INSTALL CWALLS@ 3RD FLR, E WING 5 0 01MAR10 08APR10
1016 REMOVE CWALLS @ 3RD FLR, W WING 1 0 01MAR10 05MAR10
1018 PREP CWALL OPENINGS@ 3RD FLR, W 1 0 02MAR10 04MAR10
1020 MODIFY CWALLS @ 3RD FLR, W WING 1 0 02MAR10 04MAR10
1022 INSTALL CWALL @ 3RD FLOOR, W 5 0 03MAR10 08APR10
1042 PREP LARGE CWALL OPENINGS @ E 3 0 05MAR10 15MAR10
1040 REMOVE LARGE CWALLS @ E WING 2 0 08MAR10 15MAR10
1038 INSTALL LARGE CWALLS @ E WING 2 0 13MAR10 16MAR10
1044 MODIFY LARGE CWALLS @ E WING 2 0 15MAR10 12MAR10
1046 INSTALL LARGE CWALLS @ E WING 2 0 15MAR10 19MAR10
1058 REMOVE LARGE CWALLS @ W WING 2 0 15MAR10 26MAR10
1060 PREP LARGE C WALL OPENINGS @ W 3 0 17MAR10 25MAR10
1062 MODIFY LARGE CWALLS @ W WING 2 0 17MAR10 23MAR10
1048 WATER TEST LARGE C WALL E WING 0 0 17MAR10
1050 REMOVE LARGE CWALLS @ W WING 8 0 22MAR10 29MAR10
1064 INSTALL LARGE CWALLS @ W WING 2 0 24MAR10 12APR10
1054 MODIFY LARGE CWALLS @ W WING 2 0 29MAR10 01APR10
1066 INSTALL LARGE CWALLS @ W WING 2 0 01APR10 A 01APR10
1056 WATER TEST LARGE CWALL @ W 0 0 02APR10
1320 WATER TEST LARGE CWALLS @ W 0 0 02APR10
1014 CURTAIN WALLS @ LAB AREA 0 0 05APR10
1052 WATER TEST LARGE CWALL @ E WING 0 0 05APR10
1024 WATER TEST LARGE CWALL @ E WING 0 0 08APR10
1238 WATER TEST 3RD FLOOR EAST WING 0 0 12APR10
1324 WATER TEST 3RD FLOOR WEST WING 0 0 12APR10

REGULAR CONSTRUCTION ACTIVITIES
1088 INSTALL FRAMING  @ DORMER 10 0 09FEB10 A 05MAR10
1068 COMPLETE HVAC ROUGH-IN AT ATTIC 8 0 01MAR10 09APR10
1070 ELECTRICAL ROUGH-IN AT ATTIC 8 0 01MAR10 08APR10
1096 INSTALL CERAMIC TILE 3RD FLOOR 8 0 01MAR10 06APR10
1098 INSTALL CERAMIC TILE @ 2ND FLOOR 8 0 01MAR10 06APR10
1100 INSTALL CERAMIC TILE @ 1ST FLOOR 8 0 01MAR10 06APR10
1160 FORM, PREP AND POUR  RET. WALLS 7 0 01MAR10 11MAR10
1076 COMPLETE SETTING PRECAST AT 5 0 09MAR10 01APR10
1102 APPLY TENEMEC COATING @ 3RD 15 0 10MAR10 09APR10
1120 COMPLETE ELECTRICAL SERVICE FOR 5 0 10MAR10 12MAR10
1072 COMPLETE BRICK INFIL, POINTING & 5 0 15MAR10 16MAR10
1074 COMPLETE DRYWALL @ LAB, 3RD FLR 3 0 17MAR10 18MAR10
1078 INSTALL METAL ROOF @ BARREL 3 0 17MAR10 25MAR10
1118 INSTALL ELEVATOR 10 0 22MAR10 08APR10
1092 COMPLETE DRYWALL @ 1ST & 2ND 5 0 25MAR10 01APR10
1322 TPO ROOF @ NORTH PORCH 2 0 25MAR10 30MAR10
1126 POUR AND FINISH LAB FLOOR & BASE 10 0 29MAR10 09APR10
1106 PRIME AND 1ST COAT 2ND FLOOR 3 0 01APR10 A 02APR10
1108 PRIME & 1ST COAT 1ST FLOOR EAST 3 0 02APR10 A 02APR10
1090 COMPLETE DRYWALL @ 3RD FLOOR 3 0 05APR10 A 08APR10
1094 COMPLETE DRYWALL @ 1ST & 2ND 5 0 05APR10 A 05APR10
1150 INSTALL ACOUSTICAL GRID @ 2ND 2 0 05APR10 A 14APR10
1152 INSTALL ACOUSTICAL GRID @ IST 2 0 05APR10 A 06APR10
1326 EXTERIOR BRICK CLEANING 10 0 05APR10 A 27APR10
1110 PRIME & 1ST COAT 2ND FLOOR WEST 5 0 07APR10 A 12APR10
1276 COMPLETE DRYWALL @ CENTER 10 1 08APR10 A 24MAY10
1310 STUCCO WORK @ SOUTH ENTRANCE 5 0 08APR10 A 22APR10
1112 PRIME AND 1ST COAT 1ST FLOOR 3 0 09APR10 A 15APR10
1104 PRIME & 1ST COAT 3RD FLOOR WEST 4 0 12APR10 A 15APR10
1124 INSTALL HOOD & HVAC SYSTEMS @ 10 0 12APR10 A 22APR10
1128 INSTALL LAB CASEWORK & HOODS 5 0 12APR10 A 24MAY10
1130 SET LAB FIXTURES 5 0 12APR10 A 06MAY10
1154 INSTALL LIGHTING @ 1ST FLOOR 2 0 12APR10 A 12MAY10
1156 INSTALL NORTH ENTRY CURTAIN 5 0 12APR10 A 06MAY10
1338 PLUMBING AT LAB AREA 10 0 12APR10 A 06MAY10
1344 INSTALL ACOUST GRID 1ST FLOOR 3 0 12APR10 A 15APR10
1350 INSTALL GLUE-UP ACOUST TILE @ 1ST 2 0 12APR10 A 13MAY10
1348 INSTALL GLUE-UP ACOUST TILE @ 5 0 13APR10 A 29APR10
1342 INSTALL ACOUST GRID @ 2ND FLOOR 1 0 14APR10 A 15APR10
1190 EXTERIOR SITE GRADING, PAVING & 15 25 15APR10 A 21JUN10
1116 INSTALL ACOUSTICAL GRID1ST & 2ND 4 0 19APR10 A 23APR10
1122 EXTERIOR STUCCO NORTH 5 0 19APR10 A 28APR10
1314 METAL FRAMING & BACKER BOARD @ 3 0 19APR10 A 21APR10
1356 INSTALL GLUE-UP ACOUST TILE @ 5 0 19APR10 A 06MAY10
1336 HVAC DUCT & HOOD CONNECTIONS 10 0 21APR10 A 22APR10
1086 INSTALL SOUTH ENTRY STOREFRONT 1 0 22APR10 A 29APR10
1312 STUCCO WORK @ NORTH ENTRANCE 5 0 22APR10 A 29APR10
1346 INSTALL ACOUST GRID 3RD FLOOR 1 0 23APR10 A 23APR10
1148 INSTALL LIGHTING ON 2ND FLOOR 5 0 26APR10 A 05MAY10
1182 SET CABINETWORK @ 1ST FLOOR 3 1 26APR10 A 24MAY10
1294 INSTALL DECORATIVE STEEL 10 0 26APR10 A 13MAY10
1298 INSTALL CENTER LOUVER 3 0 26APR10 A 27APR10
1364 INSTALL GLUE-UP  TILE @ 3RD FLR 5 0 26APR10 A 10MAY10
1132 HANG DOORS & INSTALL FINISH 3 0 28APR10 A 11MAY10
1268 INSTALL ALUMINUM HANDRAILS 3 7 28APR10 A 31MAY10
1144 HVAC TRIMOUT AND DIFFUSERS 3RD 2 1 03MAY10 A 24MAY10
1162 PREP AND POUR RAMP CONCRETE 3 0 03MAY10 A 06MAY10
1164 HANG DOORS & INSTALL HARDWARE 3 0 03MAY10 A 13MAY10
1176 SET PLUMBING FIXTURES @ 2 2 03MAY10 A 25MAY10
1270 INSTALL CABLE TRAY SYSTEM 5 0 03MAY10 A 07MAY10
1318 EXTERIOR PAINTING 15 2 03MAY10 A 25MAY10
1362 INSTALL LIGHTING 3RD FLR WEST 4 0 05MAY10 A 14MAY10
1180 HANG DOORS & INSTALL HARDWARE 3 0 10MAY10 A 20MAY10
1196 SET CABINETWORK @ 1ST FLOOR 3 0 10MAY10 A 14MAY10
1202 HVAC TRIMOUT & DIFFUSERS @ 2ND 2 0 10MAY10 A 18MAY10
1206 HVAC TRIMOUT & DIFFUSERS @ 1ST 2 0 10MAY10 A 14MAY10
1208 HVAC TEST & BALANCE 15 5 10MAY10 A 03JUN10
1352 INSTALL LIGHTING 1ST FLOOR EAST 3 0 10MAY10 A 14MAY10
1354 HVAC TRIMOUT & DIFUSERS @ 1ST 4 0 10MAY10 A 20MAY10
1360 HVAC TRIM OUT & DIFUSERS @ 2ND 2 0 10MAY10 A 13MAY10
1358 INSTALL LIGHT FIXTURES 2ND FLR 3 0 11MAY10 A 14MAY10
1174 SET PLUMBING FIXTURES @ 2ND 2 0 17MAY10 A 20MAY10
1278 PRIME & 1ST COAT @ LOBBY & CENTER 5 4 17MAY10 A 27MAY10
1280 INSTALL CEILING SYSTEMS @ LOBBY & 7 3 17MAY10 A 31MAY10
1328 EXTERIOR PAINTING 15 3 17MAY10 A 29MAY10
1166 SET CABINETWORK @ 2ND FLOOR 2 0 18MAY10 A 20MAY10
1170 INSTALL FLOOR COVERING @ 2ND 5 1 19MAY10 A 27MAY10
1194 ACOUST & FINISH CEILING SYSTEMS @ 2 1 19MAY10 A 24MAY10
1330 INSTALL BRICK PAVERS @ NORTH 5 0 21MAY10 A 24MAY10
1080 INSTALL STEEL HANDRAILS & 5 3 24MAY10 A 26MAY10
1266 INSTALL DECORATIVE PANELS 20 18 24MAY10 A 12JUN10
1272 INSTALL BRICK PAVERS @ SOUTH 5 2 24MAY10 A 25MAY10
1138 INSTALL FLOOR COVERING 3RD 3 3 24MAY10 26MAY10
1188 INSTALL FLOOR COVERING @ 1ST 5 5 24MAY10 28MAY10
1368 INSTALL TOILET PARTITIONS AND 2 2 24MAY10 25MAY10
1370 INSTALL TOILET PARTS & ACESS, 2ND 2 2 24MAY10 25MAY10
1372 INSTALL TOILET PARTS & ACCESS, 1ST 1 1 24MAY10 24MAY10
1184 FINISH PAINTING @ 1ST FLOOR 5 5 24MAY10 28MAY10
1198 SET PLUMBING @ 1ST FLOOR 2 2 24MAY10 25MAY10
1168 FINISH PAINT @ 2ND FLOOR EAST 5 5 24MAY10 28MAY10
1158 STAIN & SEAL CONCRETE SURFACES 5 5 24MAY10 28MAY10
1136 FINISH PAINT 3RD FLOOR WEST 3 3 27MAY10 29MAY10
1282 FINISH PAINTING @ LOBBY & CENTER 5 5 28MAY10 02JUN10
1140 INSTALL FLOOR COVERING 1ST 3 3 28MAY10 31MAY10
1146 FIRE PROTECTION TRIMOUT @ ALL 2 2 28MAY10 29MAY10
1186 INSTALL MARKER & TACK BOARDS, 3 3 29MAY10 01JUN10
1274 INSTALL MARKER & TACKBOARS,ETC. 3 3 29MAY10 01JUN10
1192 ACOUST & FINISH CEILING SYSTEMS @ 2 2 29MAY10 31MAY10
1200 ELECTRICAL TRIMOUT @ 2ND FLOOR 2 2 29MAY10 31MAY10
1204 ELECTRICAL TRIMOUT @ 1ST FLOOR 2 2 29MAY10 31MAY10
1142 ELECTRICAL TRIMOUT 3RD FLOOR 2 2 31MAY10 01JUN10
1366 FINISH PAINT 1ST FLOOR EAST 5 5 01JUN10 05JUN10
1332 PAINT EAST & WEST STAIRWELL 5 5 03JUN10 08JUN10
1134 INSTALL LIGHTING AT 3RD FLOOR LAB 3 3 04JUN10 07JUN10
1210 SITE AND BUILDING CLEAN UP 7 7 05JUN10 12JUN10
1178 SET CABINETWORK @ 3RD FLOOR 2 2 08JUN10 09JUN10
1334 COMMISIONING @ LAB 5 5 14JUN10 * 18JUN10
1212 FINAL INSPECTION 0 0 18JUN10
1216 RUN PUNCH LIST & FINAL CLEAN UP 10 10 19JUN10 30JUN10
1218 DELIVER CLOSEOUT MATERIAL AND 5 5 25JUN10 30JUN10
1374 HANG MARLITE DOORS & FINISH 2 2 28JUN10 * 29JUN10

REMOVE CWALLS @ 3RD FLR, E WING SOUTH SIDE(LAB)
PREP CWALL OPENINGS @ 3RD FLR, E WING SOUTH(LAB)
MODIFY CURTAIN WALL E WING SOUTH SIDE

PREP LARGE CWALL OPENINGS @ E WING SOUTH
MODIFY LARGE CWALLS @ E WING SOUTH

INSTALL CWALLS @ 3RD FLR, E WING SOUTH SIDE(LAB)
REMOVE CWALLS @ 3RD FLR, E WING NORTHSIDE(LAB)
MODIFY CWALL E WING, NORTH SIDE(LAB)

INSTALL CWALLS@ 3RD FLR, E WING (LAB AREA)
REMOVE CWALLS @ 3RD FLR, W WING

PREP CWALL OPENINGS@ 3RD FLR, W WING
MODIFY CWALLS @ 3RD FLR, W WING

INSTALL CWALL @ 3RD FLOOR, W WING
PREP LARGE CWALL OPENINGS @ E WING NORTH
REMOVE LARGE CWALLS @ E WING NORTH

INSTALL LARGE CWALLS @ E WING SOUTH
MODIFY LARGE CWALLS @ E WING NORTH

INSTALL LARGE CWALLS @ E WING NORTH
REMOVE LARGE CWALLS @ W WING NORTH

PREP LARGE C WALL OPENINGS @ W WING NORTH
MODIFY LARGE CWALLS @ W WING NORTH

WATER TEST LARGE C WALL E WING SOUTH
REMOVE LARGE CWALLS @ W WING SOUTH

INSTALL LARGE CWALLS @ W WING NORTH
MODIFY LARGE CWALLS @ W WING SOUTH
INSTALL LARGE CWALLS @ W WING SOUTH

WATER TEST LARGE CWALL @ W WING NORTH
WATER TEST LARGE CWALLS @ W WING SOUTH

CURTAIN WALLS @ LAB AREA COMPLETE
WATER TEST LARGE CWALL @ E WING NORTH

WATER TEST LARGE CWALL @ E WING SOUTH
WATER TEST 3RD FLOOR EAST WING
WATER TEST 3RD FLOOR WEST WING

INSTALL FRAMING  @ DORMER
COMPLETE HVAC ROUGH-IN AT ATTIC

ELECTRICAL ROUGH-IN AT ATTIC
INSTALL CERAMIC TILE 3RD FLOOR
INSTALL CERAMIC TILE @ 2ND FLOOR
INSTALL CERAMIC TILE @ 1ST FLOOR

FORM, PREP AND POUR  RET. WALLS @ RAMPS
COMPLETE SETTING PRECAST AT FRONT PORCH

APPLY TENEMEC COATING @ 3RD FLOOR LAB AREAS
COMPLETE ELECTRICAL SERVICE FOR ELEVATOR

COMPLETE BRICK INFIL, POINTING & CASTONE REPAIR
COMPLETE DRYWALL @ LAB, 3RD FLR EAST

INSTALL METAL ROOF @ BARREL DORMER
INSTALL ELEVATOR

COMPLETE DRYWALL @ 1ST & 2ND EAST WING
TPO ROOF @ NORTH PORCH

POUR AND FINISH LAB FLOOR & BASE SYSTEM
PRIME AND 1ST COAT 2ND FLOOR EAST WING
PRIME & 1ST COAT 1ST FLOOR EAST

COMPLETE DRYWALL @ 3RD FLOOR WEST WING
COMPLETE DRYWALL @ 1ST & 2ND WEST WING

INSTALL ACOUSTICAL GRID @ 2ND FLOOR EAST
INSTALL ACOUSTICAL GRID @ IST FLOOR EAST

EXTERIOR BRICK CLEANING
PRIME & 1ST COAT 2ND FLOOR WEST WING

COMPLETE DRYWALL @ CENTER CORE AREA
STUCCO WORK @ SOUTH ENTRANCE

PRIME AND 1ST COAT 1ST FLOOR WEST WING
PRIME & 1ST COAT 3RD FLOOR WEST WING

INSTALL HOOD & HVAC SYSTEMS @ LAB AREA
INSTALL LAB CASEWORK & HOODS

SET LAB FIXTURES
INSTALL LIGHTING @ 1ST FLOOR WEST

INSTALL NORTH ENTRY CURTAIN WALL SYSTEM
PLUMBING AT LAB AREA

INSTALL ACOUST GRID 1ST FLOOR WEST
INSTALL GLUE-UP ACOUST TILE @ 1ST FLR EAST

INSTALL GLUE-UP ACOUST TILE @ 2ND FLR EAST
INSTALL ACOUST GRID @ 2ND FLOOR WEST

EXTERIOR SITE GRADING, PAVING & HARDSCAPE
INSTALL ACOUSTICAL GRID1ST & 2ND FLOOR

EXTERIOR STUCCO NORTH ENTRANCE
METAL FRAMING & BACKER BOARD @ FRONT CEILING

INSTALL GLUE-UP ACOUST TILE @ 2ND FLR WEST
HVAC DUCT & HOOD CONNECTIONS

INSTALL SOUTH ENTRY STOREFRONT SYSTEM
STUCCO WORK @ NORTH ENTRANCE

INSTALL ACOUST GRID 3RD FLOOR
INSTALL LIGHTING ON 2ND FLOOR EAST

SET CABINETWORK @ 1ST FLOOR
INSTALL DECORATIVE STEEL

INSTALL CENTER LOUVER
INSTALL GLUE-UP  TILE @ 3RD FLR WEST & CTR

HANG DOORS & INSTALL FINISH HARDWARE 3RD FLOOR
INSTALL ALUMINUM HANDRAILS

HVAC TRIMOUT AND DIFFUSERS 3RD FLOOR
PREP AND POUR RAMP CONCRETE SURFACE

HANG DOORS & INSTALL HARDWARE @ 2ND FLOOR
SET PLUMBING FIXTURES @ 3RDFLOOR

INSTALL CABLE TRAY SYSTEM
EXTERIOR PAINTING

INSTALL LIGHTING 3RD FLR WEST WING & c
HANG DOORS & INSTALL HARDWARE 1ST FLOOR

SET CABINETWORK @ 1ST FLOOR
HVAC TRIMOUT & DIFFUSERS @ 2ND FLOOR EAST

HVAC TRIMOUT & DIFFUSERS @ 1ST FLOOR WEST
HVAC TEST & BALANCE

INSTALL LIGHTING 1ST FLOOR EAST
HVAC TRIMOUT & DIFUSERS @ 1ST FLR EAST

HVAC TRIM OUT & DIFUSERS @ 2ND FLR WEST
INSTALL LIGHT FIXTURES 2ND FLR WEST

SET PLUMBING FIXTURES @ 2ND FLOOR
PRIME & 1ST COAT @ LOBBY & CENTER CORE

INSTALL CEILING SYSTEMS @ LOBBY & CENTER CORE
EXTERIOR PAINTING

SET CABINETWORK @ 2ND FLOOR
INSTALL FLOOR COVERING @ 2ND FLOOR

ACOUST & FINISH CEILING SYSTEMS @ 1ST FLOOR
INSTALL BRICK PAVERS @ NORTH ENTRANCE

INSTALL STEEL HANDRAILS & GUARDRAILS
INSTALL DECORATIVE PANELS

INSTALL BRICK PAVERS @ SOUTH PORCH & RAMP
INSTALL FLOOR COVERING 3RD FLOOR

INSTALL FLOOR COVERING @ 1ST FLOOR
INSTALL TOILET PARTITIONS AND ACCESSORIES, 3RD F
INSTALL TOILET PARTS & ACESS, 2ND FLR

INSTALL TOILET PARTS & ACCESS, 1ST FLOOR
FINISH PAINTING @ 1ST FLOOR

SET PLUMBING @ 1ST FLOOR
FINISH PAINT @ 2ND FLOOR EAST
STAIN & SEAL CONCRETE SURFACES @ LOBBY &  STAIRS

FINISH PAINT 3RD FLOOR WEST
FINISH PAINTING @ LOBBY & CENTER CORE

INSTALL FLOOR COVERING 1ST FLOOR
FIRE PROTECTION TRIMOUT @ ALL  FLOORS

INSTALL MARKER & TACK BOARDS, ETC. @ 1ST FLOOR
INSTALL MARKER & TACKBOARS,ETC. 3RD FLOOR

ACOUST & FINISH CEILING SYSTEMS @ 2ND FLOOR
ELECTRICAL TRIMOUT @ 2ND FLOOR
ELECTRICAL TRIMOUT @ 1ST FLOOR

ELECTRICAL TRIMOUT 3RD FLOOR
FINISH PAINT 1ST FLOOR EAST

PAINT EAST & WEST STAIRWELL
INSTALL LIGHTING AT 3RD FLOOR LAB

SITE AND BUILDING CLEAN UP
SET CABINETWORK @ 3RD FLOOR

COMMISIONING @ LAB
FINAL INSPECTION

RUN PUNCH LIST & FINAL CLEAN UP
DELIVER CLOSEOUT MATERIAL AND O

HANG MARLITE DOORS & FINISH HARD
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SUBMITTAL PROCESS
1244 APPROVE CONCRETE STAIN 10 0 04DEC09 22MAY10
1260 PROCURE & MOCKUP CONCRETE 10 0 28DEC09 13MAY10
1286 APPROVE DECORATIVE PANELS 10 0 08JAN10 A 25MAR10
1228 APPROVE ALUMINUM LOUVERS 10 0 25JAN10 A 29JAN10
1222 SUBMIT CABINETS 5 0 29JAN10 A 04FEB10 A
1224 SUBMIT ON STUCCO 10 0 01FEB10 A 05MAR10
1252 APPROVE CABINETS 10 0 04FEB10 A 04MAR10
1340 PROCURE TOILET ACCESSORIES & 1 0 04FEB10 A 20MAY10
1300 RESUBMIT ON ACCESORIES & 10 0 05FEB10 A 26MAR10
1236 PROCURE ELEVATOR 15 0 25FEB10 A 15MAR10
1084 PROCURE METAL ROOF PANELS 13 0 01MAR10 17MAR10
1256 PROCURE CABLE TRAYS 10 0 01MAR10 16MAR10
1284 RESUBMIT ON DECORATIVE PANELS 15 0 01MAR10 05MAR10
1288 SUBMIT ON DECORATIVE STEEL 1 0 01MAR10 05MAR10
1304 RESUBMIT ON WOOD SAMPLE 5 0 02MAR10 09MAR10
1232 APPROVE ALUMINUM HANDRAIL 5 0 08MAR10 24MAR10
1234 PROCURE LAB CASEWORK 30 0 08MAR10 24MAR10
1258 APPROVE STUCCO 10 0 08MAR10 29MAR10
1290 APPROVE DECORATIVE STEEL 10 0 08MAR10 15MAR10
1302 APPROVE ACCESSORIES & SPECIALTIES 10 0 08MAR10 18MAR10
1316 INSTALL & APPROVE STUCCO SAMPLE 10 0 08MAR10 13APR10
1306 APPROVE WOOD MOCKUP @ CABLE 5 0 09MAR10 23MAR10
1246 APPROVE PAINTING 10 0 15MAR10 05APR10
1240 PROCURE CEILING SYSTEMS 20 0 18MAR10 17MAR10
1226 PROCURE DOORS & HARDWARE 20 0 22MAR10 23APR10
1250 PROCURE ALUMINUM HANDRAIL 15 0 24MAR10 05APR10
1220 PROCURE LIGHT FIXTURES 15 10 29MAR10 03JUN10
1230 PROCURE FLOOR COVERING 5 0 29MAR10 20MAY10
1262 PROCURE CABINETS 20 0 29MAR10 26APR10
1296 CONFIRM LOUVER MEASUREMENTS @ 2 0 01APR10 A 01APR10
1254 PROCURE ALUMINUM LOUVERS 20 5 12APR10 A 28MAY10
1264 PROCURE STUCCO 3 0 12APR10 A 14APR10
1292 PROCURE DECORATIVE STEEL 5 0 15APR10 A 26APR10
1248 PROCURE MARKER, TACK BOARDS & 15 5 19APR10 A 28MAY10
1308 PROCURE WOOD @ CABLE TRAY 15 0 03MAY10 A 10MAY10
1242 PROCURE DECORATIVE PANELS 20 8 10MAY10 A 01JUN10

APPROVE CONCRETE STAIN
PROCURE & MOCKUP CONCRETE STAIN

APPROVE DECORATIVE PANELS
LOUVERS
ETS

SUBMIT ON STUCCO
APPROVE CABINETS

PROCURE TOILET ACCESSORIES & PARTITIONS
RESUBMIT ON ACCESORIES & SPECIALTIES

PROCURE ELEVATOR
PROCURE METAL ROOF PANELS

PROCURE CABLE TRAYS
RESUBMIT ON DECORATIVE PANELS
SUBMIT ON DECORATIVE STEEL

RESUBMIT ON WOOD SAMPLE MOCKUP @ CABLE TRAY
APPROVE ALUMINUM HANDRAIL SYSTEM
PROCURE LAB CASEWORK

APPROVE STUCCO
APPROVE DECORATIVE STEEL

APPROVE ACCESSORIES & SPECIALTIES
INSTALL & APPROVE STUCCO SAMPLE

APPROVE WOOD MOCKUP @ CABLE TRAY
APPROVE PAINTING

PROCURE CEILING SYSTEMS
PROCURE DOORS & HARDWARE

PROCURE ALUMINUM HANDRAIL SYSTEM
PROCURE LIGHT FIXTURES

PROCURE FLOOR COVERING
PROCURE CABINETS

CONFIRM LOUVER MEASUREMENTS @ CNETER LOUVER
PROCURE ALUMINUM LOUVERS

PROCURE STUCCO
PROCURE DECORATIVE STEEL

PROCURE MARKER, TACK BOARDS & SCREENS
PROCURE WOOD @ CABLE TRAY

PROCURE DECORATIVE PANELS
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