



Request for Information

RFI No.: I
Change Issue:
Date: 12/22/08

Project: GC & SU Campus Theatre Develop
Job No.: 206344-
Owner: Board of Regents
A/E: Dunwoody / Beeland, Architects, Inc.
A/E Project No:

To: Dunwoody / Beeland, Architects, Inc.
300 Mulberry St., Ste. 604
Macon, GA 31202

From: Garbutt Construction Company
Sean Moxley

Attn: Robby Beeland
Cc:

Reference Documents:
Submittal:
Drawing No.:
Addendum:

Subject: Door opening 01-3 size increase

Information Requested:

In order to bring excavation equipment into the building we would like to change the rough opening for door # 01-3 to 12' wide by 12' high. After excavation and steel erection activities are complete the opening will be toothed back in to the size specified on project drawings.
Information needed: Beam size and bearing requirements.
Please let me know if any other information is needed.

Required resolution date to avoid delay: 12/23/08

Originator's Signature: [Signature]
Matt Brownell

Response:

Approved by: Firm: Signature:

Copy: [] Dunwoody / Beeland, Architects, Inc. [] Board of Regents WC's