

HUNTINGTON HALL RESTORATION	June							June							June							June							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	
	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	M	T	W	TH	F	SA	SU	
<b>GARBUTT CONSTRUCTION COMPANY</b>																													
CHEMI TREAT & SIS FRAMING 2ND FLOOR																													
RUN TRIM @ SOFFIT & C O TRIM @ FACIA																													
HANG EXTERIOR DOORS(5EA)																													
FORM & POUR STEPS TO BASEMENT																													
MODIFY WINDOW OPENINGS																													
PROJECT CLEAN UP AND MISC. ITEMS																													
PERFORM C O TERMITE TREATMENT																													
<b>MOISTURE CONTROL</b>																													
REPAIR WINDOW SILL CRACKS																													
SEAL CRACKS @ CASTONE RAIL CAPS, FRONT P.																													
CAST AND SET MISSING SPLASHBLOCKS																													
<b>J. W. ROBINSON</b>																													
<b>BEN HILL ROOFING</b>																													
<b>DUBLIN GLASS</b>																													
<b>A. T. LONG</b>																													
EXTERIOR FINISHING PAINTING																													
1ST COAT AT INTERIOR WINDOWS																													