

TITLE: New Chimneys

DATE: 8/4/2009

PROJECT: New College Renovation

JOB: 1317

TO: Attn: LISA KEHOE
Wilson and Dawson Architects

STARTED:

COMPLETED:

REQUIRED: 8/11/2009

REQUEST:

Detail 12 / S-402 shows chimney framing. It was to our understanding that the new chimneys were deleted from the work scope. Please clarify.

Requested By: Garbutt Construction Company

Date: _____

Signed: _____
Ernest Lee

Expedition ®

ANSWER:

As part of the Value Engineering process, the false chimneys that were to be added at the west (rear) of the roof slope has been deleted from the project.

Answered By: Wilson and Dawson Architects

Date: 8/17/09 _____

Signed: _____
LISA KEHOE